

Projects & Renovations Report

For Projects Scheduled from 09/01/2013 to 09/30/2013

Project #	Type	Description	Scheduled Start	Scheduled Completion	Completed	PICRA Date	Comments	ILSM Required
Building: Heritage Center								
5233343	Minor	Nurse server cabinet doors not latching/locking between room 842-843	9/18/2013	9/30/2013		10/18/2013		1,6,9
Building: IMMANUEL 1								
5231529	Minor	Patch and Paint	9/5/2013	9/23/2013	9/9/2013	9/27/2013		1,6,7
Building: Immanuel Fontenelle Home								
5232982	Major	Replace carpet and patch and paint room 235 at IFH	9/9/2013	10/18/2013	9/9/2013	9/23/2013		1,2,6,7
5233569	Minor	Remove old carpet and install new vinyl flooring in room # 267 at IFH	9/30/2013	10/28/2013	10/1/2013	11/1/2013		1,6,7
5232609	Minor	Patch and Paint	9/26/2013	11/4/2013		9/23/2013	(TC 9/24/2013, RRL) Met with joe k . Reviewed. The room, they will empty it out and I will paint it. Need to buy paint. (TC 9/25/2013, RRL) I am un able to paint this weekend. (Funeral) I notified joe and dietitian that I will reschedule at apx 10 days out. (TC 10/2/2013, RRL) Rescheduled for mon. 10/7/13	1,6,7
Building: Immanuel Medical Center								
5223626	Minor	Patch and Paint	9/17/2013	9/27/2013	9/17/2013	9/23/2013	(TC 09/17/2013 01:45:21 PM, Luttig, Jerome) contracted out to mccills	1,6
5232577	Minor	Install wall clocks on 8 east	9/4/2013	11/30/2013	9/4/2013	9/9/2013		1,4,6,8
5233151	Minor	Scheduled outage for high voltage circuit # 281	9/12/2013	9/30/2013	9/12/2013	9/23/2013		2,3,7,8
5223023	Minor	Light / Outlet Inoperable	9/25/2013		5/15/2013		(TC 05/15/2013 08:14:34 PM, HANSEN, RON) Project work (TC 05/22/2013 10:20:44 PM, HANSEN, RON) Changing all ballasts and all lamp holders and tubes and all wiring. Project work.	
5230849	Minor	Scott hogan	9/6/2013					

- Requirements:
1. WO Type of "PR" (projects)
 2. WO Problem Code of "PR1" (Major Project)
 3. WO Problem Code of "PR2" (Minor Project)
 4. Date Available = Start Date
 5. Date Needed = Estimated Completion Date
 6. Week Scheduled = PICRA Date
 7. UDF1 = ILSM Required

Project #	Type	Description	Scheduled Start	Scheduled Completion	Completed	PICRA Date	Comments	ILSM Required
Building: Immanuel Medical Center								
5232974	Major	Install up dated med-gas panel in old O.R. area	9/30/2013	11/11/2013		12/31/2013		1,2,3,4,5,6,7,8,9,10
5233315	Major	Relocate the CPR room currently in 4 North to room 3331	9/23/2013	11/4/2013		1/31/2014		1,2,3,4,5,6,7,8,9,10
5234238	Major	Fire Detection System Issue	9/30/2013	10/21/2013		11/8/2013		2,3,5,8,9
Building: RTC								
5232977	Major	Replace broken curb on the west side of the R.T.C building	9/30/2013	11/4/2013	9/16/2013	11/15/2013		2,4,7
5233338	Major	Rooms with flooding showers, wet carpets repeatedly	9/24/2013	10/21/2013		11/30/2013		1,4,6,8

Requirements:

1. WO Type of "PR" (projects)
2. WO Problem Code of "PR1" (Major Project)
3. WO Problem Code of "PR2" (Minor Project)
4. Date Available = Start Date

5. Date Needed = Estimated Completion Date

6. Week Scheduled = PICRA Date
7. UDF1 = ILSM Required